KURRI status and plans

2018.01.18

Tom Uesugi, Y. Kuriyama, H. Okita, Y. Fuwa, Y. Ishi, Y.Mori KURRI

Main ring:

- 1. Just started sending beams to the KUCA.
- 2. Beam current is still small, less than 10% as usual.




Fig.1 main ring bunch monitor signal 2018.1.17

KURRI FFAG schedule (rev. 2018.01.18)

0/16	10/23	10/30	11/6	11/13	11/20	11/27	12/4	12/11	12/18	12/25	1/1	1/8	1/15	1/22	-	2/26	3/5	3/12	3/19	3/26
		MERIT r	ing com	missioni	ng															
				Oki-san	ı's Exp . E	Beam study (ION SRC)														
						Beam s	tudy (E)	XTRACTIO	ON)											
							Nakamı	ura-san's	Ехр.					Beam p	Beam profile determination for ADS Exp					
								Oki-sar	ı's Exp.						ADS Exp					
										MERIT s	study									
																Availabl	e for the	Collabo	ration Ex	ιp
																But need 1 or 2 weeks for irradia			ion E	
																and time sharing with MERIT stu				ly