## KURRI status and plans

2018.04.12

Tom Uesugi, Y. Kuriyama, H. Okita, Y. Fuwa, Y. Ishi, Y.Mori KURRI

- 1. Aerosol experiments ended in March. All scheduled runs have been finished.
- 2. Beam studies for MERIT is going on.
- 3. COD measurements in the main ring are planned in April (and May). It is behind the schedule by a month.
- 4. After that, the 2nd cavity will be installed.

4/9	4/16	4/23	4/30	5/7	5/14	5/21	5/28	6/4	6/11	6/18	6/25	7/2	7/9	7/16	7/23	7/30
			IPAC'18 or Golden week in Japan													
MERIT study																
		COD in	MR													
		Merit be	am study could be added as appropriate													
			_													
			2nd cavity instal					llation								
								study in	MR							
								Available for the Collaboration Exp								

## KURRI FFAG schedule (rev. 2018.04.12)