

KURRI machine status and schedule

y.ishi 11.06.2015

Things already done

- Cavity I roll out
- radial probes install F12, F1, F2, F3, F5
- install movable slit for coherent oscillation suppressor at S5
- Cavity II assembly -> find some problems

Schedule

- New corrector for CAVITY I assembly 12 June
- COD measurement w/o cavity next week