

New RFQ

Rotation of resonator by 90 deg (not yet)

Installation (done)

Vacuum pumping (done, $2e-8$ Pa)

Cooling water (done, no leakage)

Rf power input (done)

Ion source

Renewal of control system (done)

Vacuum pumping (started today)

Power test (tomorrow ?)



RFQ power (yellow)
Gate (green)