






Proposed Schedule for March Experimental Run

February							March							April						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
						1							1			1	2	3	4	5
2	3	4	5	6	7	8	2	3	4	5	6	7	8	6	7	8	9	10	11	12
9	10	11	12	13	14	15	9	10	11	12	13	14	15	13	14	15	16	17	18	19
16	17	18	19	20	21	22	16	17	18	19	20	21	22	20	21	22	23	24	25	26
23	24	25	26	27	28		23	24	25	26	27	28	29	27	28	29	30			
							30	31												

-  ADS experimental run finishes 7/3/2014
-  Cool-down (5 days) to 11/3/2014
-  Machine access/install/change equipment to 14/3/2014
-  Power shutdown 16/3
-  KURRI-FFAG experimental run 17/3/2014 to 4/4/2014